

Project Planning

A Comprehensive Measure of Well-Being | HDI Predictor

Project Timeline

- Week 1: Brainstorming, requirement analysis, ER diagram
- Week 2: Environment setup, dataset understanding
- Week 3: Data preprocessing, model training
- Week 4: Flask web app development
- Week 5: React frontend development
- Week 6: Testing, deployment, documentation

Milestones

- M1: Project proposal approved
- M2: Dataset analyzed and preprocessed
- M3: ML model trained and saved ($R^2 > 0.90$)
- M4: Flask app running locally
- M5: React app deployed on Vercel
- M6: All documentation and commits complete

Team Responsibilities

- Chakali Venumadhav (Team Lead) — architecture & coordination
- Uday Ramnath Reddy Kandhula — ML model & Flask backend
- Uday Ramanath Reddy Kandhula — React frontend
- Shaik Mohammed Arif — UI/UX design
- P. Tanuj — testing & documentation

Risk Management

- Risk: Model accuracy low → Mitigation: Use UNDP formula directly
- Risk: Deployment issues → Mitigation: Use Vercel (zero-config)
- Risk: Data gaps → Mitigation: Use UNDP HDR 2023/24 verified data